




# Levack Water Supply Project Update

Presentation By: Brad Johns, P. Eng.  
Facilities Engineer

Date: July 8, 2009





# Levack Water Supply Project Update



- Project estimated at \$18,500,000
- 4 Watermain Contracts
  - IES07-6, ENG08-1, ENG08-1, ENG08-3, ENG09-7
- 2 Facility Contracts
  - Eng08-66 – Elevated Water Storage Tank
  - ENG08-4 – Wickwas Well & Pressure Control Facility
- CGS has operational responsibility – mid-night November 30, 2009











# Levack Water Supply Project Update




Wickwas Well Facility

Pressure Control Facility  
(Located on MR#8)









## **THANK YOU**

*“Every drop matters – Every  
customer counts”*

## Questions?

