
ID Task Name Duration Start Finish

1 ISD09-22 - Maley Drive Extension 1016 days 2/1/16 12/23/19

2

3 OEB Approval for Gas Relocations (6 months) 130 days 2/1/16 7/29/16

4 Gas Relocations ($3,000,000) 110 days 8/1/16 6/30/17

5

6 Utility Relocations ($1,100,000) 175 days 2/1/16 9/30/16

7

8 Contract 1 - Notre Dame Ave. Re-Alignment  
($23,800,000)

418 days 5/4/16 12/8/17

9 Tendering 31 days 5/4/16 6/15/16

10 Construction 377 days 6/30/16 12/8/17

11

12 Contract 2 - Advanced Clearing                              
($500,000)

105 days 6/27/16 11/18/16

13 Tendering 30 days 6/27/16 8/5/16

14 Construction 50 days 9/12/16 11/18/16

15

16 Contract 3 - Existing Maley Drive Reconstruction 
(Junction Creek to MR86)  ($2,900,000)

163 days 5/18/16 12/30/16

17 Tendering 26 days 5/18/16 6/22/16

18 Construction 130 days 7/4/16 12/30/16

19

20 Contract 4 - College Boreal to Barrydowne Road 
($48,700,000)

776 days 1/2/17 12/23/19

21 Tendering 130 days 1/2/17 6/30/17

22 Construction 640 days 7/11/17 12/23/19
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ISD09-22 Maley Drive Extension
Proposed Construction Schedule (Updated February 2016)

Note: Construction Cost Estimate includes Contingency Allowance and Engineering costs (Design and Contract Administration). Page 1

Project: Maley - Remaining Items Flow C
Date: 2/19/16


