# Traffic Signal System Renewal Project Update

Sudbury Greater Grand















2019-2027 Strategic Plan Priorities

#### What is the Traffic Signal System?




























#### Current Traffic System




















## Intelligent Transportation System Best Practices



















#### **Project Benefits**























#### **Project Partners**

- Federal and Provincial Government ICIP Funding Transit stream
- GOVA/Transit Services
- Fire Services
- Information Technology (IT) Section
- Agilis Networks
- GSPS

















#### Project Schedule

Year	Communication Network	ATMS	Cabinets/Controllers	Traffic Signal Priority
2021	Continued	Procured/Installed	Initiated	
2022	Continued		Continued	Initiated
2023	Completed		Continued	Continued
2024			Completed	Completed

### **Project Status**

Upcoming Key Dates - ATMS/Controller RFP		
Bid closing date	April	
Technical evaluations	April/May	
Product demonstrations	May/June	
RFP award	June/July	











#### Questions?

### Sudbury Greater Grand













