

The Junction







November 12, 2019

November 12, 2019

New Update Approach

- Event Centre update at last meeting
- Place des Arts report attached to agenda as correspondence
- This update will focus on The Junction projects
 - The Junction East
 - The Junction West



November 12, 2019

The Junction East

Four components:

- Greater Sudbury Public Library Main Branch
- Franklin Carmichael Art Gallery of Sudbury
- Sudbury Theatre Centre*
- Sudbury Multicultural and Folk Arts Association*
 - *potential partners



November 12, 2019

The Junction West

Three components:

- Conference/Convention Centre + Community Auditorium and Performance Theatre
- Privately operated hotel
- Potential for associated retail/residential



Large Projects

#18

November 12, 2019

Update - The Junction East

Design RFP

- Carefully reviewed given size and importance of project
- Reflects community and potential additional partners
- Revised to reflect recent legislation
- Issued by November 14
 - Closes on Friday, January 10, 2020
 - Successful firm announced by February 14, 2020
 - Already attracting significant interest



November 12, 2019

Update - The Junction East

Community Engagement

- Draft plan developed for public input into final design
- Final plan to be co-ordinated with architecture team
- Online and in-person

Prospective Partners

- STC and SMFAA
- Positive discussions continue
- Representatives invited to project planning tables



November 12, 2019

Update - The Junction East

Funding Applications

- Investing in Canada Infrastructure application submitted earlier today
 - Assistance to Leisure Services and with support from KPMG to prepare submissions
- NOHFC Stage 2 application almost complete
 - Economic Impact Assessment of new library undertaken to enhance NOHFC eligibility
 - McSweeney & Associates completing this work



November 12, 2019

Update - The Junction West

Design RFP

On hold, likely until Q3 2020

Additional time required

- Consider revised approach
- Best orientation to new site for The Junction East
- Best approach to private sector attraction
- Parking
- Concerns regarding simultaneous construction



November 12, 2019

Update - The Junction West

- Reviewing results of private sector market sounding
 - Interest strong amongst potential partners
 - Desire to see City "investment package"
 - Concerns regarding parking inventory
 - Interest in independent hotel development



November 12, 2019

Large Projects Office

- Securing additional dedicated resources
 - Technical Project Manager
 - Construction expertise
 - Technical Co-ordinator
 - Overall Large Project Support
 - Administrative Support



November 12, 2019

What's Next?

- The Junction East RFP
 - Closes on January 10, 2020
- Next Update on The Junction
 - January 21, 2020
- Next Update on the Event Centre / KED
 - February 4, 2020





QUESTIONS?