Large Projects Update

August 14, 2018




Kingsway Entertainment District

Letter of validity for appeals received from LPAT

Case management conference for all appeals Nov. 6, 2018

Bids for site excavation received — lowest bid $8.49M, cost sharing
agreement for site alteration to be signed pre-tender award

Site alteration scheduled during LPAT process to meet scheduled
deadlines

City can exercise option agreement at any time to become owner
of land for event centre, this will occur prior to applying for building
permit

Design Build RFP continues to be finalized for issuance




The Junction

Staff implementing process as outlined to Council on July 10

Online public consultation on integrated site design open until
Aug. 31

Library/Art Gallery and Convention and Performance Centre
advancing in parallel but staff are ensuring that either could
proceed independently should circumstances dictate

RFP for architectural services to advance conceptual building
design will be issued in early September

Communications plan developed to provide additional
iInformation on how projects will benefit community

Meetings with funding agencies and government representatlves
are ongoing as staff develop business case for 2019 bugle



Place des arts

 The Place des arts group continues to refine their work
and plan for construction

« CGS staff working with proponents and their consultants
to assist in advancing the project while ensuring that
City and community interests are protected




QUESTIONS




